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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

DEOBLIGATION PLI 248/ALI 490 ($38,478)

DEOBLIGATION PLI 246/ALI 140 ($13,898)

DEOBLIGATION PLI 216/ALI 100 ($3.001,903)

TOTAL DEOBLIGATION ($3,054,279)

The purposes of this modification are to: (A) incorporate changes to Attachment
J-1, Performance Work Statement (PWS), as Section 3.17, Agency-wide IT
Network Management Strategy and Initiatives ; and (B) definitize the Contractor's
proposal SAIC-P-048 Revision 2, entitled “Agencywide IT Network initiatives”
dated August 1, 2008, and submitted in response to NASA/MSFC letter request
for proposal PS31-J/AA02C-08-324 dated July 1, 2008. Accordingly,

"~ NNMO04AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the

total potential Estimated Cost is increased by [ING@NN (from |
_ for Option Year 2 as reflected in CLIN
005 in paragraph (a). The total Potential Award Fee is increased by
“ for Option Year 2 reflected

as CLIN 005 in paragraph (a). These amounts are based on the
following breakouts:

SAIC-P-048 Revision 2

Paragraph (a)
Estimated Potential
Cost Award Fee
07/01/08 - 12/31/08 [NG@HN
Estimated Potential
Cost Award Fee
CLIN 005 N

B. Under Section B, Clause B.3, Award Fee for Service Contracts,
paragraph (i) is revised to reflect the adjusted Potential Award Fee
pools for the periods affected by this definitization modification.
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C. Under Section B, Clause B.6, Contract Funding, an amount of
$3,054,279 is deobligated from the contract (from $961,057,237 to
$958,002,958). As a result, the funded through date is changed to
December 24, 2008. :

Under Section B, Clause B.6, Contract Funding, an amount of

is removed from Estimated Cost and is allocated
to Provisional Award Fee in order to provisionally fund of the Potential
Award Fee for the period 7/01/08 to 12/31/08 and to refiect the deobligation of
Contractor billing of provisional award fee for any period shall not
exceed of the Potential Award Fee Pool available for that period. Balance
of fee shall be paid upon allocation of Earned Award Fee as determined by the
UNITeS Fee Determination Official. This action results in the revised coverage
date of December 24, 2008.

E. Attachment J-1, Performance Work Statement, PWS Section 3.17, Agency-
wide IT Network Management Strategy and Initiatives, page J-1-54-A, is hereby
incorporated to reflect the effort definitized by this action.

F. On the Standard Form 26, Award/Contract, Block 15G, the total contract value
is increased by $994,620 (from $965,667,183 to $966,661,803) in recognition
of the actions taken in (A) above.

G. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the page(s)
listed below are hereby deleted from, or added to, NM04AA02C. Either bolded
text or a vertical change bar included in the right margin indicates the specific
area(s) of change.

Page(s) Deleted Page(s) Added

B-2 (Mod. 159) B-2 (Mod. 160)

B-3 (Mod. 159) B-3 (Mod. 160)

B-5 (Mod. 159) B-5 (Mod. 160)

B-8 (Mod. 159) B-8 (Mod. 160)
N/A ‘ J-1-54-A (Mod. 160)

J-7, Supplement 28 (Mod. 160)

H. In recognition of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’s “proposal(s) for adjustment” listed below, the
Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustment(s) attributable to such facts or
circumstances giving rise to the “proposal(s) for adjustment.”



Contract
Change Identification
Modification No. 160

NASA/MSFC

Letter Request for Proposal
PS31-J/AA02C-08-324
dated July 1, 2008
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Contractor
P sal Number

SAIC proposal
SAIC-P-048, dated July 10, 2008

SAIC proposal
SAIC-P-048, Revision 1
dated July 28, 2008

SAIC proposal
SAIC-P-048, Revision 2
dated August 1, 2008

I All other terms and conditions of contract NNM04AA02C remain unchanged.



{a) The estimated cost and contract fees are as follows:

Contract | Period Estimated Base Earned Award Potential Award
Yoar B Cost ; Fee Fee Fee
Base 1/1/04-
Year 1 6/30/04 $2,696,331
Base 7/1/04 -
Year 1 12/31/04 $4,851,221
Base 1/71/05-
Year 2 6/30/05 $4,910,402
Base 771705 -
Year 2 12/31/05 $5,162,909
Base 171706~
Year 3 6/30/06 $5,301,669
Base 7/1/06 -~
Year 3 12/31/06 $5,385,246
TOTAL
Base $28,307,778
Option 171767~
Year 1 6/30/07 $5,659,411
Option 771707 —
Year 1 12/31/07 $5,841,558
TOTAL
opt. 1
Option 1/1/08-
Year 2 6/30/08
option 7/1/08 -
Year 2 12/31/08
TOTAL
opt. 2

TOTAL $39,808,747

* AF denotes Award Fee
** SF denotes Subjective Fee
***OF denotes Objective Fee

(b) The estimated cost and award fees applicable to the base
period and each option period are as follows:

Estimated Award
CLIN Oty. Unit Cost Fee

BASIC PERIOD (January 1, 2004 thru December 31, 2006)

001 %% 1 Jsob [NGEH

Estimated Maximum
Amount Amount
002 1 ID/R $0 $1,500,000

xx*x*The total of Estimated Cost, Earned Award Fee, and
Potential Award Fee associated with CLIN 001 shall not be
exceeded unless revised by bilateral contract modification.
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Estimated Award
CLIN Qty. Unit Cost Fee

OPTION gggzgg_1 (Jan. 1, 2007 thru Dec. 31, 2007) (Exercised)
003 1 sop (G

Estimated Maximum
Amount Amount

004 1 ID/R S0 $500, 000 (Exercised)

Estimated Award

CLIN Qty. Unit Cost Fee

PT D 2 (Jan. 1, 2008 t Dec. 31, 2008) (Exercised

005+ 1 gob (NG
Estimated Maximum
Amount Amount

006*/** 1 ID/R $0 , $500, 000 (Exercised)

* No costs against CLINS 005 and 006 shall be expended prior to 1/1/08.
**The actual value of CLIN 006 will be the summation of individual task orders
issued pursuant to this clause and clauses B.7 and B.8. A reconciliation
modification will be issued as regquired to reflect the current task order
summation value in Clause B.2.

(End of clause)

B.3 AW. FEE FO ERVICE RACTS

(a) The contractor can earn award fee from a minimum of zero
dollars to the maximum stated in Clause B.2,”ESTIMATED COST AND
AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
performance every 6 months to determine the amount of award fee
earned by the contractor during the period. The Contractor may
submit a self-evaluation of performance for each evaluation
period under consideration. These self-evaluations will be
considered by the Government in its evaluation. The Government's
Fee Determination Official (FDO) will determine the award fee
amounts based on the Contractor's performance in accordance with
ATTACHMENT J-5, UNITeS CPAF EVALUATION PLAN. The plan may be
revised unilaterally by the Government prior to the beginning of
any rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE MEASUREMENT
STANDARDS. Any changes to this ATTACHMENT will be made by
bilateral contract modification.

(c) The Government will advise the Contractor in writing of
the evaluation results. The NASA/MSFC Financial Management
Office, RS23 will make payment based on issuance of a unilateral
modification by the Contracting Officer.

(d) The amount of award fee which can be awarded in each
evaluation period is limited to the amounts set forth

B-3 (Mod. 160)



(i) The amount of award fee which has been awarded pursuant to
this clause, the potential award fee available for the period, and the
period to which said fee applies is set forth below:

Contract | Period Covered Base Earned Award Potential award
Year - i : Fee ‘ Fee Fee
Base :
Year 1 1/1/04- 3/30/04 $270,275
3/31/04- 6/30/04 $2, 426,056

Base

Year 1 7/1/04 - 12/31/04 $4,851,221
Base

Year 2 1/1/05-6/3G/05 $4,910,402
Base ; '

‘Year 2 7/1/05 - 12/31/05 $5,162,909
Base

Year 3 1/1/06-6/30/06 $5,301,669
Base

Year 3 7/1/06 - 12/31/06 $5,385,246
Option

Year 1 1/1/07-6/30/07 $5,659,411
Option

Year 1 7/1/07 - 12/31/07 $5,841,558
Option

Year 2 1/1/08-6/30/08

Option

Year 2 7/1/08 - 12/31/08

* AF denotes Award Fee ** SF denotes Subjective Fee
***OF denotes Objective Fee
(End of Clause)

B.4 E ITEM T (MSF 2.242-9 B 2001

{(a) In accordance with advance agreement between the
Government and the Contractor for this contract, allowable costs
for the items listed below are subject to the ceilings shown:

Ceilings on General And Administrative Costs-

Period Rate
1/1/04 - 12/31/04
1/1/05 - 12/31/05
1/1/06 - 12/31/06
1/1/07 - 12/31/07
1/1/08 - 12/31/08

B-5 (Mod. 160)



B.§ P IUM FOR H ED OVERTIME (MSFC--52.222-90 FEB

Pursuant to the clause entitled "Payment for Overtime
Premiums, ® the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated

period.
Period
1/1/04 to 12/31/04
1/1/05 to 12/31/05
1/1/06 to 12/31/06
1/1/07 to 12/31/07
1/1/08 to 12/31/08

(End of clause)

B.6 CONTRACT FUNDING (1852.232-81 15890

{(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is

q This allotment is for performance in all
areas and covers the following estimated period of
performance: contract award through December 24, 2008.

(b) An additional amount of [ING@I is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Estimated Cost
Base Fee

Provisional Award
Fee (Funded at

Award Fee Earned 3 08,747 S0 $39,808,747
Total Sum Allotted $961,057,237 ($3,054,279) $958,002,958

(End of clause)

B.7 INDEFINITE DELIVERY/REQUIREMENTS

(a) The completion effort (definite quantity) of this
contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Services, and 3.9.4 and 5.10.4,

Maintenance.

B-8 (Mod. 160)



3.17 Agency-wide IT Nc.work Management Strategy and In
The contractor shall support the NASA Network Consolidation Initiative strategies for IT
management. In support of this endeavor, the contractor shall:

1. Strengthen the network perimeter by establishing and fortifying the NASA
network perimeter and associated services to facilitate collaboration across the
Agency in a secure manner. The contactor shall also implement the OMB
trusted Intemet Connection mandate, establish an Agency DMZ, and
terminate all partner connections within the DMZ.

2. Build out the Intranet by designing and implementing an Intranet, Extranet,
DMZ, and associated services to facilitate collaboration across the Agency in
a secure manner. The new UNITeS services include a zoned security
architecture model providing firewall, proxy server, and border router
management and support to each NASA center.

-3. Provide centralized network management by designing, developing, and
operating a centralized network management capability for the Agency. The
contractor shall also provide network visibility of Center LAN resources and
after-hours monitoring and dispatch support for ODIN centers.

J-1-54-A (Mod. 160)




Pages 10 through 14 redacted for the following reasons:

(b)(4)





